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a. Pro_iect Title _and Applicant Name

Title: Colusa Basin Watershed Project

Applicant: Colusa Basin Drainage District
Colusa County Resource Conservation Distria

b. Project Description and Primary Biological/Ecological Objectives

The Colusa Basin Drain Watershed project will serve as a watershed management project that assists
private landowners in reactivating important ecological processes and functions of riparian corridors and
associated rangeland and wetland, addressing non-point source pollution, flood control issues, exotic
invasive weed abatement. The project will consist of 6 selected sites which will implement riparian
enhancement and restoration practices to existing degraded riparian corridors and associated wetlands
and rangeland to reduce the amount of surface runoff, chemical residues, and sediments flowing into the
Colusa Basin Drain and Sacramento River while restoring and enhancing wildlife habitat. The project will
also address exotic invasive riparian and wetland weed species such as Arundo donax and Tamarix
chi~leni$~s which occur in the Colusa Basin Watershed. Each cooperating site will have a Resource
Management System (RMS) plan developed utilizing an ecosystem based planning approach, and will
include a three-year contract with the landowner, who will receive 75% cost-sharing for practices
implemented.

c. Approach/Task/Schedule

The Colusa County Resource Conservation District (CRCD) is the lead agenc~y in a partnership with
the Colusa Basin Drainage District (CBDD) for the proposed Colusa BasinWatershed Prcj¢~t. The
CBDD will assist with the administration, outreach, and planning which includes existing study and
planning throughout th~ Colusa Basin Watershed. The CCRCD has an MOU with the USDA Natural
Resources Conservation Service (NRCS). Via the MOUs, NRCS staff’will provide part-time assistance
with all phases of the project. The CRCD has recently acquired additional MOUs with the United States
Fish and Wildlife Service and Ducks Unlimited and will seek other MOUs during the first year with other
cooperating agencies and arrange for staffto manage the project. A Steering Committee will be created,
and will have the role of overseeing the project and provide public participation. The project is scheduled
to begin January 1, 2000 and be completed on January 1, 2003.

Project tasks include

Task l Project Management & Administration
Task 2 Public Participation
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Task 3: Selea Cooperating Sites
Task 4: Establish Monitoring Sites

~¢f~,/,_~Task 5: Baseline Resource Data
Task 6: Develop RMS Plans
Task 7: Schedule Workshops and Tours
Task 8: Implement RMS Plans
Task 9: Conduct Workshops and Tours
Task 10: Prepare Final Report

d. Jus~ification for Project and Funding by C.M,FED

As documented in the Ecosystem Restoration Program Plan, "Long term ecological health of the
Delta depends on the health of its component pans." The improvements made to The Colusa Basin
Ecological Management Zone through this project and in the future offer a great opportunity to make a
contribution to the health of the Bay Delta. The benefits of this project include improved water quality
for all beneficial uses, improvement and expansion of available aquatic and terrestrial wildlife habitat. This
project is expected to benefit aquatic habitat in general by enhancing, restoring, and creating healthy
riparian corridors and associated we.tland and rangeland through promoting shaded riverine habitat, in-
stream aquatic habitat, riparian buffer strips, perennial grass cover on rangeland, and native wetland
habitat. In additidn, it will improve surface water infiltration, reducing runoff, and sedimentation.
Moreover. this project will improve ecological functions in the Bay-Delta to support sustainable
populations of diverse and valuable plant and animal species. Priority species expected to benefit from
this project include: Winter-run Chinook salmon, Soring-run Chinook salmon, Late-fall run Chinook
salmon, Steelhead trout as well as Green sturgeon. Secondary priority species receiving benefits will
include striped bass and migrator3.’ birds.

e. Budget Costs ~and Third part3_’ Impacts

a. Budget Costs Total CALFED Contribution

A. Personnel Services $250,000 $160,000

B. Operating Expenses $6,500 $6,500

C. Property Acquisitions $0 $0

Equipment $7,000 $7,000

!- Portable Assets $0 $0

- Data Processing Equipment $3,000 $3,000

- Misc., other $2,000 $2,000
D. Professional and Consulting Services $8,000 $9,000

E. Monitoring $12,000 $12,000

F. Implememation-RMS $375,000 $275.000
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[G. Overhead 4% $19,000 $19,000

Totals- $683,500 $492~500

f. Applicant Oualifications

The CRCD consists of 7 volunteer directors and 2 paid staff’positions including a part-time office
manager and a current grant manager. The Colusa Basin Drainage District consists of an Administrative
Director and a board comprised of three County Supervisors from the three counties within the Colusa
Basin Watershed, three water district representatives, and three elected "at large" members. In addition
to the CRCD providing a full-time project technician, the CRCD will also provide the RCD with a part-
time project manager. NRCS will contribute a part-time Agricultural Engineer and other staffas needed.
The P, CD office manager and the CBDD executive director will provide administrative support, and
CP, CD project manager will assist the full time technician in the field with the landowners to develop
Resource Management System plans, collect baseline data, and monitor implementation. Cooperating
agencies include: USDA Natural P, esources Conservation Service, United States Fish and Wildlife
Setadce, Department ofFish and Game. California Waterfowl Association, Ducks Unlimited. Colusa
Department of Public Works, Colusa Basin Drainage District and Colusa County Board of Supetadsors.

g. Monitoring ~.nd Data Evaluation

The monitoring program includes photo point analysis of each practice site, measurement of ecological
indicators, and a comparison of quantity and/or quality of soil and water entering the site, to that leaving
it. with the objective of improving water quality via the installation of sp~ific conservation practices
scheduled in an RMS level plan. Baseline water quality and resou: ce data will be gathered during the first
year for the cooperating sites. The monitoring parameters to be studied are soil erosion, sedimentation,
infiltration_ runoff, and toxicity.

h. Local Support!Coodinatio.n with Other Programs/Compatibly with CALFED Objectives

There has been a strong interest by landowners to participate in the CBDW project as cooperating
sites that will apply RMS level plans. Six landowners within the proposed project area have shown their
support and interest in participating in the project through support letters which are included with this
application. In 1998, landowners in the CBDW signed up for government assistance, in order to
implement over $500,000 worth of conservation practices on their land. These requests to participate in
these projects will require over $400,000 to implement the associated conservation practices. The
implementation R2vlS plans on these sites will help improve the health of the Colusa Basin and the
Sacramento River. A Steering Committee will serve to provide support and guidance for the project. The
purpose of the steering committee will be to act as a citizen’s monitoring group by making decisions and
recommendations regarding progress of the project, results of surveys. In addition, it will sponsor public
meetings and all educational workshops and tours.

III. Title Page

a. Title of Project

Colusa Basin Watershed Project
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